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Module 1
Design Counseling

Mtg #1 - Existing Conditions

Modular Service
2, 3, 4, 5, or 6

Mtg #2 – concept sketches

Cost Estimate and
Code Research

By You

Solicit Pricing from Contractors

Permits
By You

Apply for Permit

Permit Issued

Weekly Meetings 
(by David Locicero, if you

Use Module 11)              

Construction
By you or Module 11

Project Completed

Modular Project Flow Copyright 2013 David Locicero | architect

Develop Selected Scheme

Modular Services
7, 8, 9 and/or 10
(optional)

Process below typical
For each Module

Meeting #4 – review status

Develop Selected Scheme

Meeting #3 – review packet
Talk to Building + Planning

Meeting #5 – review packet


